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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm#: | 7. Org.

Danny Huang 01/20/05 05-0018 301 9250837 3014C | COTS/SW

8. CCR Title: Install Apache 1.3.29 with SSL and modified mod_jk.conf file on f0dps01 for Synergy V

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 01/21/05
IN
Danny Huang /s/ 1/19/05 CCR
13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Pamela Johnson /s/ 1/20/05 Other fill in Block 27).
Emergency
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:Synergy
checklist): Impact:
No change to B/L Docs. N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
7.0+ N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
Synergy V Capability ID: 126090D, Title: Orders for HEG products

23. Problem: (use additional Sheets if necessary)

Synergy V needs apache with SSL to secure a new developed login page in Synergy V. The baseline Apache 1.3.29 does not have
SSL. We need to

1. install a newly built Apache 1.3.29 with SSL on f0dps01 and

2. install a modified " mod_jk.conf " file in current Tomcat 4.1.24 on f0dps01.

24. Proposed Solution: (use additional sheets if necessary)

Using the following file in /dataO/CM_INBOX/ on lemmings, install apache 1.3.29 witk SSL and mod_jk.conf on fOdps01:
Checksum Size Filename

1020355495 2487629 apache-1.3.29-ssl-modJkConf.tar.gz

See Install Instructions in ECO. No license keys required.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Synergy V will not have the appropriate development environment.

27. Justification for Emergency (If Block 15 is “Emergency”):
Custom is ready for immediate testing; Delay will impact Synergy V schedule.

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: |Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Kevin Lange /s/ 1/20/05 FWA/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03 ECS/EDF/SCDV




